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PK14(02 |'mprovements to 13 Medians in
unimproved areas.

Budget spent |$25,073

% Completion |70%
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Project Budget |$381,500
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Focus Area Sense of Community

- /%g‘éjﬁm Status Complete design plans due June 2015.

- ﬁ Construction planned in October.
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Description: Improve the appearance of the city by installing/renovating landscaping and/or irrigation.
Locations include (7) medians on Van Buren from the Bullard Wash Bridge to 143rd Avenue (1) median
on Bullard Avenue from Yuma Road to the Bullard Wash Bridge. (2) medians on Estrella Parkway North,
south of SR85 and Estrella Parkway South and (2) medians from Vineyard to just north of Star Tower. (1)
median on PebbleCreek south of APS substation.

it sttt ITFA1404 | Police Operations Facility

Budget spent |[$1,313,117

% Completion |35%

\ , Project Budget |$7,810,139
Strategic . .
- e Focus Area Quality of Life
Status Design and site plan is complete.
F "
unding | Lvo015 | FY2016 | FY2017
» Sources
| |Police Impact

E | lrees $750,000

General Fund | $3,950,000 | $3,070,139

Description: Design an 18,000 - 20,000 sq. ft. building to house the uniformed Police Officers and pro-
vide required support space, to include lobby, restroom with locker and shower facilities, squad room,
briefing room, training rooms, fitness center, K-9 area, traffic division area, Taser simulation room,
meeting conference rooms, community room, offices for staff, holding facility with booking area and sally
port.
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Recharge System/Vadose Zone Wells
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Budget spent | $0
% Completion [0%
Project Budget | $2,835,000

Strategic Fiscal & Resource Management
Focus Area

Status Design begins December 2015
Funding Sources FY2015 FY2016
Reclaimed Water $2.535.000

Impact Fees

Grant Funds $300,000

Description: Design and construction of up to five vadose zone wells in the unsaturated zone of sand
and gravel material above the groundwater table, commonly known as the vadose zone. Reclaimed wa-
ter is pumped into the wells and percolates through the clay, sand, gravel and silt layers laterally and ver-

tically into the groundwater aquifer.

ST1303

Fiber Optic Cable Installation: Indian
School Road from 144th Avenue to
Sarival Avenue

Budget spent | $257,190
% Completion |90%
Project Budget | $807,000

Strategic Fiscal and Resource Management,
Focus Area Economic Vitality, Quality of Life
Status Under construction

Funding Sources FY2013 FY2014
Transportation Impact Fees | $55,000 $223,360
Federal Grant $700,000

*Note—Federal funds are not granted to the City until after the project is complete.

Description: Installation of fiber optic cable to connect (4) traffic signals to the City’s Traffic Management
Center (TMC). Intersection include: Sarival Avenue & Indian School Road, Falcon Drive & Indian School
Road, Wigwam Boulevard & Indian School Road and Bullard Avenue & Indian School Road.
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ST1304

Fiber Optic Cable Installation: Multiple
Locations

Budget spent [$71,323
% Completion |90%
Project Budget | $663,809

Strategic Fiscal & Resource Management,
Focus Area Economic Vitality, Quality of Life
Status Under construction

Funding Sources FY2013 FY2014
Transportation Impact

Fees $30,000 $45,000
Federal Grant $588,809

*Note—Federal funds are not granted to the City until after the project is complete.

Description: Install fiber optic conduit and cable to connect traffic signals on McDowell Road from Pebble-
Creek Parkway to Loop 303, Sarival Avenue from McDowell Rd to 1-10, 1-10 from the Loop 303 to Citrus
Road and Cotton Lane from 1-10 to Van Buren Street.

ST1402

Fiber Optic Cable Installation: Loop 303,
McDowell Road to Camelback Road

Budget spent

$20,000

% Completion

100% design, 0% construction

Project Budget

$259,876

Strategic
Focus Area

Fiscal & Resource Management,
Economic Vitality, Quality of Life

Status

In-house design complete; Installation
will be completed by ADOT in the Spring
of 2016.

Funding Sources FY2015 FY2016

Transportation Impact Fees $40,000

Federal Grant

$219,876

*Note—Federal funds are not granted to the City until after the project is complete.
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Description: Install fiber optic conduit and cable to connect traffic signals at City-maintained freeway in-
terchanges on I-10and SR303 to the City’s Traffic Management Center.




WA1403 |weil 19 site wall

Budget spent | ¢7 316,00

% Completion Design—70%

Project Budget | ¢4 355 0

Strategic
Focus Area QUa|Ity Of L|fe

Status Construction planned for October
2015.

Funding Sources FY2015 FY2016

Enterprise Water Fund $ 33,386

Description: Located at 15353 West Van Buren (adjacent to commercial development), project in-
cludes site wall, rolling gates, and associated security measures to Well #19 site to improve the aesthet-
ics of the area and security for the well site.

WW1302 | Water Reclamation Facility

Expansion—Package 7

Budget spent |$1,057,310

% Completion |60%

Project Budget | $2,000,000

Strategic Fiscal & Resource Management
Focus Area

Status Under construction.

Funding Sources FY2015 FY2016

\Wastewater Bond Fees $2,000,000

Description: Two of the three filter units have been installed and were approved for operation by the
Maricopa County Environmental Services Division. Installation of the third filter is scheduled for June
2015. The filters provide significantly improved flow and efficiency in the wastewater treatment plant.



AT0701 |City HalllLibrary Entrance

Improvements

Budget spent | $13,500

% Completion [5%

Project Budget | $200,000

Strategic .

Focus Area Sense of Community

Status City Council to consider selection of the
art for City Hall in July.

Funding Sources FY2015 FY2016

General Fund $200,000

Description: Art, canopy, benches and landscaping will beautify the entrances to the Library and City
Hall. Contractor is developing a scope of work for both locations.

PK1502 |Bullard Wash LOMR/Cleaning

Budget spent | $135,374.00

% Completion |Design 75%, Cleanup 80%

Project Budget |$500,000

Strategic . _

Focus Area Quality of Life

Status Debns.removal complete; Hydrological
Analysis underway.

Funding Sources FY2015 FY2016

Development Agreement $500,000

Description: The City has acquired ownership of the Bullard Wash and is obligated to obtain a Letter of
Map Revision (LOMR) from the Federal Emergency Management Agency (FEMA), which is anticipated to
remove the adjacent parcels from the floodplain. This LOMR will show the limits of the Special Flood
Hazard Area (SFHA), otherwise known as the floodplain, for the current configuration and function of the
wash. The overgrown brush has been removed from the Wash. Engineering Consultants are analyzing
how water flows through the wash.



SD1201 |Bullard Avenue: Lower Buckeye
Parkway to Estrella Parkway

Budget spent |$4,870,834

% Completion |99%

Project Budget | $5,767,817

Strategic Nt

Focus Area Economic Vitality

Status Construction in final stages, Bullard
Funding Sources FY2015 FY2016
Enterprise/Stadium $5,767,817

Description: A 1.1 mile extension of Bullard Avenue that includes pavement, curb, gutter, drainage, land-
scaping, street lights, underground utilities, and a traffic signal at Estrella Parkway and Bullard Avenue/
Elwood. Contractor is working on the final stages of construction and project wrap-up.

ST1404 |Goodyear Boulevard Improvements,
Phase |

Budget spent |[$713,425

% Completion |30%

Project Budget |$2,623,570

Strategic Economic Vitality, Quality of Life
Status Construction underway

Funding Sources FY2015 FY2016
General Fund $2,623,570

Description: This is the first phase of a two-phase roadway and utility improvement project along
Goodyear Boulevard. The first phase will complete the north half of Goodyear Boulevard from Sherman
Street to Estrella Parkway, and the north half of Sherman Street west of Goodyear Boulevard including all
wet and dry utilities. This phase also includes a permanent signalized intersection at Goodyear Boulevard
and Estrella Parkway, a temporary signalized intersection at Goodyear Boulevard and Sherman Street and
an additional turn lane for southbound Goodyear Boulevard at Yuma Road.
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COMPLETED PROJECTS:

FA1 301 Fleet and Maintenance Facility
Approved Budget | $2,800,000

Budget Spent $2,726,091

Project Start Date | December 2013

Project Completed |June 2014

PK1 402 Remediated Waterline to
Goodyear Ballpark

Approved Budget |$566,246

Budget Spent $535,567

Project Start Date | August 2013

Project Completed | October 2014

WA1 402 Historic Goodyear Waterline
Phase IlI

Approved Budget |$639,070

Budget Spent $605,847

Project Start Date | August 2014

Project Completed [December 2014

TC1 301 Enterprise Resources Planning
Tenant Improvement

Approved Budget |$303,911

Budget Spent $290,957

Project Start Date | November 2014

Project Completed

January 2015




